
 

 

 ENFIELD HIGH SCHOOL BUILDING COMMITTEE 
BUDGET SUB-COMMITTEE MEETING MINUTES 

January 7, 2016 
 
A meeting of the Enfield High School Building Budget Sub-Committee was held at Enfield High School 
located at 1264 Enfield Street, Enfield, Connecticut on January 7, 2016. 
 
1. CALL TO ORDER:  The meeting was called to order at 6:11 pm by Randy Daigle 
2. ROLL CALL: 
 MEMBERS PRESENT 

Randy Daigle, Virginia Austin, Joe Muller, Jim Nasuta, Greg Strich 
 MEMBERS ABSENT 
 Walter Kruzel, Doug Maxellon 
 ALSO PRESENT 
 Jim Giuliano, Dean Petrucelli, George Rypysc, Amar Shamas 
 
3. APPROVAL OF MINUTES: 
Motion made by Joe Muller to Approve the Budget Sub-Committee Minutes dated December 17, 2015 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
4. OLD BUSINESS: 
None 
 
5. NEW BUSINESS: 
Motion made by Joe Muller to Approve Gilbane Building Company Requisition Number 31, dated 
December 31, 2015, in the amount of $1,850,461.74 
Seconded by Ginny Austin 
Randy states we went through these.  We are about 65% completed, building and project-wise. 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ECS Invoice Number 268992, dated December 14, 2015, in the 
amount of $350.00 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve School Specialty Invoice 208115507853, dated December 14, 
2015, in the amount of $911.72 
Seconded by Ginny Austin 
Amar states it is the FF&E package.  This is not everything.  It is coming in pieces. 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve School Specialty Invoice 208115507852, dated December 14, 
2015, in the amount of $422.24 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 



 

 

Motion made by Joe Muller to Approve School Specialty Invoice 308102381869, dated December 11, 
2015, in the amount of $4,715.76 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve HAKS Engineers, P.C., Invoice CT0283-032, dated December 22, 
2015, in the amount of $9,046.54 
Seconded by Ginny Austin 
Randy states he would like this invoice tabled.  We are still reviewing their invoices. 
 
Motion made by Joe Muller to Table HAKS Engineers, P.C., Invoice CT0283-032, dated December 22, 
2015, in the amount of $9,046.54 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP-0138 – Masonry Veneer Replacement in the amount of 
$47,113.00  
Seconded by Ginny Austin 
Randy states it was tabled because there were a couple of math errors.   The new total is now  
$44,598.00. 
 
Motion made by Joe Muller to Approve ATP-0138 – Masonry Veneer Replacement in the amount of 
$44,598.00 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Add ATP-0126 – Through Wall Flashing at Gym, in the amount of 
$55,030.00 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Approve ATP-0126 – Through Wall Flashing at Gym, in the amount of 
$55,030.00 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Add ATP-0142 – Plaster Patching at Aux Gym and Stairs B-ST 1 & 2, in the 
amount of $33,880.00 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Randy states we have an allowance for patching but there is so much patching that has to get done. 
 
Amar states this is the area in the auxillary gym which is of the main gym.  There used to be a vinyl type 
of fabric on the walls.  You cannot restore it.   
 
Dean states removing that fabric exposed and damaged the plaster. 
 



 

 

Motion made by Joe Muller to Approve ATP-0142 – Plaster Patching at Aux Gym and Stairs B-ST 1 & 2, in 
the amount of $33,880.00 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Motion made by Joe Muller to Add ATP-0143 – Gym Grilles, Estimated, in the amount of $8,499.00 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
Randy states this is for the 8’X8’ returns in the wall which is required to keep the mechanical systems 
running.  When you get to a certain point, you need a heavier gauge.  Also once it is up, my concern is 
there might be sharp edges.  One thing we discussed was to put a rubber bead on the edge.  Once it is 
installed we will look at it. 
 
Dean states we don’t have the real estate to get them any higher. 
 
Motion made by Joe Muller to Approve ATP-0143 – Gym Grilles, Estimated, in the amount of $8,499.00 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
6. EXECUTIVE SESSION 
 None 
 
Motion to Adjourn by Joe Muller 
Seconded by Ginny Austin 
Motion passes by a show of hands 
 
 
 
 
 
 
 
 
 
Adjourned at 6:31 P.M. 


